



Member of the Surbana Jurong Group

SMEC Ref: 30033891.6.03.16\093

GBJV Ref: 815-J019-0260\T-151

23 September 2024

James Smith
Project Director
Georgiou BMD Joint Venture
C/- BMD Constructions Pty Ltd
PO Box 197,
WYNNUM QLD 4178

Dear James,

Contract No. CN-13712 – Centenary Bridge Upgrade
EOT No. 16 – Union Disruption February to May 2024 – Daily Delay Rate

Reference is made to your email dated 30 August 2024, and subsequent correspondence, concerning the daily delay costs in relation to EOT No. 16.

I confirm the agreed Daily Delay Rate is **\$92,189/day**.

It is noted that a significant portion of these costs relate to large items of plant and equipment supporting the river works. For future delays this rate may need to be revisited to ensure it reflects the costs at that time.

Yours sincerely,

 Digitally signed by
Chris Demartini
Date: 23.09.2024

Chris Demartini
Administrator's Representative

SMEC
Level 6, 480 St Pauls Terrace
Fortitude Valley, QLD 4006, Australia

www.smec.com



Global Mark.com.au® Global Mark.com.au® Global Mark.com.au®
SMEC Australia Pty Ltd ABN 47 065 475 149
SMEC International Pty Ltd ABN 32 065 440 619
SMEC Services Pty Ltd ABN 79 066 504 792
SMEC Holdings Pty Ltd ABN 84 057 274 049